COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/11/2009

ESTIMATE SUMMARY 15:49:12
CONTID: C16690 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 16690-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 4.0 DAYS TIME ALLOW: 60 WORK DAYS
SH 90 SPRING CREEK BRIDGE PERCENT TIME: 6.67 ORIG TIME ALLOW: 60 WORK DAYS
PROJECT NO: BRO9Y0A-001
SH 90 SPRING CREEK BRIDGE
NAME OF ROAD: 090B
PROJECT COUNTIES: MONTROSE, REGION 3
CONTRACTOR:
DOWNEY EXCAVATION, INC. PAY PERIOD ENDING 12/04/2009 DATE TIME STARTED 11/17/2009
61336 Jay Jay Road DATE LET 02/05/2009 DATE WORK BEGAN 11/17/2009
DATE AWARDED 02/18/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/10/2009 DATE ACCEPTED
Montrose CO 81401 970-249-7222 DATE NOTICE TO PROCEED 11/17/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 569,935.35 PARTICIPATING $ 1,100.00 $ 1,100.00
AWARD PROJECT AMT: $ 467,135.35 NON-PARTICIPATING 130,110.10 130,110.10
PERCENT COMPLETE: 23.02% TOTAL EARNINGS 131,210.10 131,210.10
FUNDS AVAILABLE: s 438,725.25 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 131,210.10 131,210.10
TOTAL CLAIMS: $ 0.00 RETAINAGE -3,177.30 -3,177.30
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 128,032.80 128,032.80
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 128,032.80 128,032.80
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 128,032.80
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PCN: 16690-BID ESTIMATE RUN 12/11/2009
PROJECT: BRO90A-001 ESTIMATE NO: 0001 15:49:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 208-00005 *EROSION LOG 553.000 0.000
LF 300.000 1,200.00
4.00000 300.000 1,200.00
0065 208-00020 *SILT FENCE 290.000 0.000
LF 163.000 326.00
2.00000 163.000 326.00
0070 208-00070 STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0075 208-00103 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 100.000 0.000
HOUR 0.000 0.00
38.00000 0.000 0.00
0080 208-00105 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 30.000 0.000
HOUR 0.000 0.00
155.50000 0.000 0.00
0085 208-00206 *EROSION CONTROL SUPERVISOR 60.000 0.000
DAY 5.000 750.00
150.00000 5.000 750.00
0090 210-00810 RESET GROUND SIGN 4.000 0.000
EACH 0.000 0.00
154.00000 0.000 0.00
0095 212-00006 *SEEDING (NATIVE) 0.370 0.000
ACRE 0.000 0.00
1,000.00000 0.000 0.00
0100 213-00004 *MULCHING (WEED FREE STRAW) 0.330 0.000
ACRE 0.000 0.00
1,500.00000 0.000 0.00
0105 213-00061 *MULCH TACKIFIER 66.000 0.000
1B 0.000 0.00
9.00000 0.000 0.00
0110 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 191.000 0.000
sy 0.000 0.00

5.00000 0.000 0.00



CONTID: C16690 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 16690-BID ESTIMATE RUN 12/11/2009
PROJECT: BRO90A-001 ESTIMATE NO: 0001 15:49:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 304-01005 AGGREGATE BASE COURSE (CLASS 1) 274.000 0.000
cy 0.000 0.00
21.50000 0.000 0.00
0120 304-06007 AGGREGATE BASE COURSE (CLASS 6) 647.000 0.000
cY 0.000 0.00
23.00000 0.000 0.00
0125 304-09000 AGGREGATE BASE COURSE (SPECIAL) 2.000 0.000
cy 0.000 0.00
50.00000 0.000 0.00
0130 310-00400 PROCESS ASPHALT MAT FOR BASE COURSE 2,200.000 0.000
SY 0.000 0.00
4.50000 0.000 0.00
0135 403-34701 HOT MIX ASPHALT (GRADING SX) (75) 666.000 0.000
TON 0.000 0.00
126.50000 0.000 0.00
0140 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 42.000 0.000
TON 0.000 0.00
555.50000 0.000 0.00
0145 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 157.000 0.000
GAL 0.000 0.00
4.40000 0.000 0.00
0150 411-10300 EMULSIFIED ASPHALT (PRIME COAT) 877.000 0.000
GAL 0.000 0.00
5.50000 0.000 0.00
0155 603-15015 15 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 44.000 0.000
LF 0.000 0.00
40.00000 0.000 0.00
0160 607-00005 END POST 4.000 0.000
EACH 0.000 0.00
143.00000 0.000 0.00
0165 607-00010 CORNER AND LINE BRACE POST 3.000 0.000
EACH 0.000 0.00

161.00000 0.000 0.00
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PCN: 16690-BID ESTIMATE RUN 12/11/2009
PROJECT: BRO90A-001 ESTIMATE NO: 0001 15:49:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 607-01000 FENCE BARBED WIRE WITH METAL POSTS 35.000 0.000
LF 0.000 0.00
2.25000 0.000 0.00
0175 607-11200 FENCE COMBINATION WIRE WITH METAL POSTS 50.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0180 607-11580 FENCE (TEMPORARY) 50.000 0.000
LF 0.000 0.00
1.54000 0.000 0.00
0185 607-52910 CORNER AND LINE BRACE POST (CHAIN LINK) 1.000 0.000
EACH 0.000 0.00
231.00000 0.000 0.00
0190 607-53142 FENCE CHAIN LINK (42 INCH) 20.000 0.000
LF 0.000 0.00
22.00000 0.000 0.00
0195 612-00003 DELINEATOR (TYPE III) 4.000 0.000
EACH 0.000 0.00
22.00000 0.000 0.00
0200 614-00011 SIGN PANEL (CLASS 1I) 3.000 0.000
SF 0.000 0.00
11.00000 0.000 0.00
0205 614-01502 STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) 30.000 0.000
LF 0.000 0.00
11.00000 0.000 0.00
0210 614-01522 STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKET) 3.000 0.000
EACH 0.000 0.00
16.50000 0.000 0.00
0215 625-00000 *CONSTRUCTION SURVEYING 0.500 0.000
LS 0.000 0.00
7,000.00000 0.000 0.00
0220 626-00000 MOBILIZATION 0.500 0.000
LS 0.275 12,650.00

46,000.00000 0.275 12,650.00
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PCN: 16690-BID ESTIMATE RUN 12/11/2009
PROJECT: BRO90A-001 ESTIMATE NO: 0001 15:49:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 627-00001  PAVEMENT MARKING PAINT 36.000 0.000
GAL 0.000 0.00
88.00000 0.000 0.00
0230 627-00003  THERMOPLASTIC PAVEMENT MARKING (INLAID) 85.000 0.000
SF 0.000 0.00
16.50000 0.000 0.00
0235 629-01001  *SURVEY MONUMENT (TYPE 1) 1.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0240 630-00000  FLAGGING 1,000.000 0.000
HOUR 47.500 1,024.10
21.56000 47.500 1,024.10
0245 630-00007  TRAFFIC CONTROL INSPECTION 20.000 0.000
DAY 8.000 440.00
55.00000 8.000 440.00
0250 630-00012  TRAFFIC CONTROL MANAGEMENT 60.000 0.000
DAY 5.000 1,650.00
330.00000 5.000 1,650.00
0255 630-80336  BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 0.000
EACH 0.000 0.00
192.50000 0.000 0.00
0260 630-80341  CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 37.000 0.000
EACH 0.500 5.50
11.00000 0.500 5.50
0265 630-80342  CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 17.000 0.000
EACH 4.500 49.50
11.00000 4.500 49.50
0270 630-80343  CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 0.000
EACH 1.500 16.50
11.00000 1.500 16.50
0275 630-80359  PORTABLE MESSAGE SIGN PANEL 140.000 0.000
DAY 30.000 825.00

27.50000 30.000 825.00



CONTID: C16690 COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 16690-BID ESTIMATE RUN 12/11/2009
PROJECT: BRO90A-001 ESTIMATE NO: 0001 15:49:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 630-80360 DRUM CHANNELIZING DEVICE 20.000 0.000
EACH 2.000 11.00
5.50000 2.000 11.00
0285 630-80363 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 0.000
EACH 1.000 5.50
5.50000 1.000 5.50
0290 630-80370 CONCRETE BARRIER (TEMPORARY) 100.000 0.000
LF 0.000 0.00
24.90000 0.000 0.00
0295 630-80380 TRAFFIC CONE 100.000 0.000
EACH 0.000 0.00
2.20000 0.000 0.00
0300 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0305 700-70011 F/A PARTNERING 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0310 700-70014 F/A INCENTIVE 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0315 700-70016 F/A FUEL COST ADJUSTMENT 3 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0320 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 12,300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0325 700-70025 F/A QUALITY INCENTIVE PAYMENT 6,300.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 16690-BID ESTIMATE RUN 12/11/2009
PROJECT: BRO90A-001 ESTIMATE NO: 0001 15:49:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0330 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 371,345.15 $ 20,688.10 S 20,688.10

CAT NO0300 STRUCTURES

0335 202-00001 REMOVAL OF STRUCTURE 1.000 0.000
EACH 0.000 0.00
13,500.00000 0.000 0.00
0340 206-00000 STRUCTURE EXCAVATION 346.000 0.000
cY 0.000 0.00
11.00000 0.000 0.00
0345 206-00100 STRUCTURE BACKFILL (CLASS 1) 279.000 0.000
cYy 0.000 0.00
29.00000 0.000 0.00
0350 206-01781 SHORING (AREA 1) 1.000 0.000
LS 0.000 0.00
800.00000 0.000 0.00
0355 206-01782 SHORING (AREA 2) 1.000 0.000
LS 0.000 0.00
800.00000 0.000 0.00
0360 206-01783 SHORING (AREA 3) 1.000 0.000
LS 0.000 0.00
2,500.00000 0.000 0.00
0365 206-01784 SHORING (AREA 4) 1.000 0.000
LS 0.000 0.00
2,500.00000 0.000 0.00
0370 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0375 506-00224 RIPRAP (24 INCH) 3.000 0.000
cYy 0.000 0.00

200.00000 0.000 0.00
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PCN: 16690-BID ESTIMATE RUN 12/11/2009
PROJECT: BRO90A-001 ESTIMATE NO: 0001 15:49:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURES

0380 601-03050 CONCRETE CLASS D (WALL) 46.000 0.000
cy 0.000 0.00
650.00000 0.000 0.00
0385 602-00000 REINFORCING STEEL 2,184.000 0.000
1B 0.000 0.00
0.80000 0.000 0.00
0390 602-00020 REINFORCING STEEL (EPOXY COATED) 4,170.000 0.000
1B 0.000 0.00
1.20000 0.000 0.00
0395 603-72008 20X8 FOOT CONCRETE BOX CULVERT (PRECAST) 50.000 0.000
LF 50.000 96,772.00
1,935.44000 50.000 96,772.00
0400 607-52905 END POST (CHAIN LINK) 4.000 0.000
EACH 0.000 0.00
210.00000 0.000 0.00
0405 607-52910 CORNER AND LINE BRACE POST (CHAIN LINK) 4.000 0.000
EACH 0.000 0.00
231.00000 0.000 0.00
0410 607-53142 FENCE CHAIN LINK (42 INCH) 123.000 0.000
LF 0.000 0.00
22.00000 0.000 0.00
0415 625-00000 *CONSTRUCTION SURVEYING 0.500 0.000
LS 0.000 0.00
7,000.00000 0.000 0.00
0420 626-00000 MOBILIZATION 0.500 0.000
LS 0.275 12,650.00
46,000.00000 0.275 12,650.00
CAT 0300 CURRENT AMT $ 197,490.20 $ 109,422.005% 109,422.00

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0425 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 1,100.00
1,100.00000 1.000 1,100.00
CAT 0400 CURRENT AMT $ 1,100.00 $ 1,100.00$ 1,100.00

PROJECT TOTAL CURRENT AMT § 569,935.35 § 131,210.10 $ 131,210.10



